COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 10/ 2020

ESTI MATE SUMVARY 12:52: 02
CONTI D: C21200 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 21200- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 273.0 DAYS TIME ALLOW 11/15/201 FI XED COVPLETI ON DAl
SH 82 GLENWOOD SPRINGS TO CARBONDALE PERCENT TIME: 115.19 ORI G TI ME ALLOW 10/25/201 FI XED COVPLETI ON DAl

PRQIECT NO NHPP0821- 107
SH 82 GLENWOOD SPRI NGS TO CARBONDALE

NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD

CONTRACTOR:
GRAND RI VER CONSTRUCTI ON CO. PAY PERI OD ENDI NG 12/ 21/ 2019 DATE TI ME STARTED 03/24/2019
P.O. BOX 1236 DATE LET 02/ 07/ 2019 DATE WORK BEGAN 03/ 24/ 2019
DATE AWARDED 02/ 14/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/14/2019 DATE ACCEPTED
GLENWOOD SPRI NGS CO 81602  (970)945- 7758 DATE NOTI CE TO PROCEED 03/ 24/ 2019
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 7, 658, 546. 46 PARTI Cl PATI NG $ 7,255, 050.47 $ 117, 077. 17
AWARD PRQIECT AMT: $ 7,296,532.86 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 94. 73% TOTAL EARNI NGS 7, 255, 050. 47 117,077.17
FUNDS AVAI LABLE: $ 403, 495. 99 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 7, 255, 050. 47 117, 077. 17
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 109, 447. 99 0.00

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 7,145, 602. 48 117, 077. 17

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 7,145, 602. 48 117, 077. 17

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DUE ;; 77777 171;,7077;.7177 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21200-BI D ESTI MATE RUN 01/ 10/ 2020
PRQJECT: NHPP0821- 107 ESTI MATE NO 0009 12:52: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 260. 000 237.000
Sy 0. 000 0. 00
34. 00000 237.000 8, 058. 00
0010 202-00203 Renoval of Curb and Cutter 367. 000 367. 000
LF 0. 000 0. 00
8. 00000 367. 000 2,936. 00
0015 202-00210 Renoval of Concrete Pavenent 120. 000 100. 000
Sy 0. 000 0. 00
67.00000 100. 000 6, 700. 00
0020 202-00220 Renoval of Asphalt Mat 345. 000 175. 000
SY 0. 000 0. 00
48. 00000 175. 000 8, 400. 00
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 269, 517. 000 261, 354. 000
SY 8, 163. 000 10, 203. 75
1. 25000 269, 517. 000 336, 896. 25
0030 202-00250 *Renpval of Pavenent Marking (Ginding) 226, 978. 000 136, 259. 000
SF 55, 081. 000 29,192.93
0. 53000 191, 340. 000 101, 410. 20
0035 202-00895 Renoval of |npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0040 202-01130 *Renoval of Guardrail Type 3 39, 380. 000 39, 356. 000
LF 0. 000 0. 00
2.10000 39, 356. 000 82, 647. 60
0045 202-01300 *Renpval of End Anchorage 50. 000 50. 000
EACH 0. 000 0. 00
166. 00000 50. 000 8, 300. 00
0050 202-04010 *Clean Inlet 3. 000 3. 000
EACH 0. 000 0. 00
1, 580. 00000 3. 000 4,740. 00
0055 203-01500 Bl adi ng 23. 000 22.000
HOUR 0. 000 0. 00

125. 00000 22.000 2,750.00



CONTI D

ROADWAY

CAT NO0200

0060 203-01582

0065

203- 01594

0070

203- 01597

0075

203- 02330

0080

210- 04010

0085

210- 04050

0090

240- 00000

0095

240- 00010

0100

304- 07000

0105

403- 00720

0110 403-00721

C21200

21200-BID
NHPP0821- 107

| TEM
DESCRI PTI ON

Truck (Dunp)

Conbi nati on Loader

*Pot hol i ng

Laborer

Adj ust

Manhol e

Adj ust Val ve Box

*Wldlife Biologist

of Nests

*Renoval

Aggregate Base Course (Class 7)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
95. 00000
28. 000
HOUR
115. 00000
161. 000
HOUR
445. 00000
40. 000
HOUR
35. 00000
0. 000
EACH
100. 00000
0. 000
EACH
75. 00000
10. 750
HOUR
114. 00000
2.000
HOUR
114. 00000
0. 000
TON
22.00000
7. 600
TON
125. 00000
200. 000
sy

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

28. 000
0. 000
28. 000

155. 500
0. 000
155. 500

23. 000
0. 000
23.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10. 750
0. 000
10. 750

2.000
0. 000
2.000

0. 000
0. 000
0. 000

7.600
0. 000
7.600

123. 000
0. 000
123. 000

Page 3

ESTI MATE RUN 01/ 10/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:52: 02

AMOUNT

3,220

69, 197

805

1, 225

228.

950.

6, 150

.00

00

50

00

.00

.00

50

00

.00

00

00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21200-BI D ESTI MATE RUNO1/10/ 2020
PRQIECT: NHPP0821- 107 ESTI MATE NO 0009 12:52: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-34701  *Hot M x Asphalt (G ading SX) (75) 30, 237. 820 30, 237. 770
TON 0. 000 0. 00
50. 00000 30, 237.770 1, 511, 888. 50
0120 409-01015 *Cover Coat Material (Type I) 237,901. 000 235, 457. 000
SY 0. 000 0. 00
1. 55000 235, 457. 000 364, 958. 35
0125 411-03342  Asphalt Cenment Perfornmance Grade (PG 64-28) 1,721.070 1,721.070
TON 0. 000 0. 00
580. 00000 1,721.070 998, 220. 60
0130 411-10217 *Enul si fied Asphalt (CRS-2P) 446. 000 399. 580
TON 0. 000 0. 00
521. 00000 399. 580 208, 181. 18
0135 411-10255 Enulsified Asphalt (Sl ow Setting) 10, 456. 000 10, 456. 000
GAL 0. 000 0. 00
3. 00000 10, 456. 000 31, 368. 00
0140 412-00800  *Concrete Pavenent (8 Inch) 120. 000 112. 000
SY 0. 000 0. 00
142. 00000 112. 000 15, 904. 00
0145 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) (31 in. M) 39, 844. 000 39, 844. 000
LF 0. 000 0. 00
22.45000 39, 844. 000 894, 497. 80
0150 606-00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
46. 50000 0. 000 0.00
0155 606-01385 *Transition Type 3J 0. 000 0. 000
EACH 0. 000 0. 00
1, 525. 00000 0. 000 0. 00
0160 606-01390 *End Anchorage Type 3K 0. 000 0. 000
EACH 0. 000 0. 00
1, 525. 00000 0. 000 0.00
0165 606-01460  *Medi an Termi nal 1. 000 1. 000
EACH 0. 000 0. 00

7, 000. 00000 1. 000 7,000. 00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21200-BI D ESTI MATE RUN 01/ 10/ 2020
PRQIECT NHPP0821- 107 ESTI MATE NO. 0009 12:52: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0170 606-02003 *End Anchorage (Nonflared) (31 in. MGS) 32. 000 32. 000
EACH 0. 000 0.00
2, 640. 00000 32.000 84, 480. 00
0175 606- 02005 *End Anchorage (Flared) (31 in. M3S) 20. 000 20. 000
EACH 0. 000 0. 00
3, 000. 00000 20. 000 60, 000. 00
0180 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0.00
2.85000 0. 000 0. 00
0185 608-00006 *Concrete Sidewalk (6 Inch) 200. 000 155. 000
SY 0. 000 0. 00
120. 00000 155. 000 18, 600. 00
0190 608-00010 *Concrete Curb Ramp 220. 000 220. 000
Sy 0. 000 0.00
156. 50000 220. 000 34, 430. 00
0195 608-00018 Curb Ranp (Tenporary Parallel) (Single) 3. 000 3. 000
EACH 0. 000 0. 00
380. 00000 3.000 1, 140. 00
0200 609-21020 *Curb and CGutter Type 2 (Section |I-B) 300. 000 218. 000
LF 0. 000 0.00
48. 00000 218. 000 10, 464. 00
0205 612-00001 *Del i neator (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
21.00000 0. 000 0.00
0210 612-00002  *Delineator (Type II) 0. 000 0. 000
EACH 0. 000 0.00
22.10000 0. 000 0. 00
0215 612-00003  *Delineator (Type II11) 20. 000 0. 000
EACH 0. 000 0. 00
23. 15000 0. 000 0. 00
0220 614-80391  *Runble Strip (Ginding)(Asphalt) 60, 477. 000 60, 477. 000
LF 0. 000 0.00
0.11000 60, 477. 000 6, 652. 47



CONTI D:

ROADWAY

CAT NO0200

0225 614-85001

0230

625- 00000

0235

626- 00000

0240

626- 01103

0245

627-00008

0250

627-00013

0255

627-00070

0260

627- 30407

0265

627-30411

0270

629- 01050

0275 629-01110

C21200

21200-BID
NHPP0821- 107

| TEM
DESCRI PTI ON

*| mpact Attenuator

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenent Marking

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol ) (Spe

*Pref ormed Thernopl astic Pavenment Marking (Xwal k- St op

Li ne)

*Monument Box

*Locat e Monunents

ESTI MATE NO 0009

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
13, 685. 00000
1. 000
LS
11, 800. 00000
1. 000
LS
380, 000. 00000
1. 000
LS
10, 600. 00000
3, 077. 000
GAL
75. 80000
2, 609. 000
GAL
31. 60000
1, 041. 000
SF
13. 65000
195. 000
SF
19. 00000
3, 316. 000
SF
10. 00000
0. 000
EACH
160. 00000
4. 000
HOUR

160.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1, 984. 000
650. 000
2,634. 000

2,609. 000
0. 000

2, 609. 000

1, 041. 000
0. 000

1, 041. 000

0. 000
. 000
. 000

1, 008.
2, 308.
3, 316.

000
000
000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

Page 6

ESTI MATE RUN 01/ 10/ 2020

49, 270.

3, 705.

23, 080.

.00

.00

.00

.00

00

.00

.00

00

00

.00

.00

12:52: 02

AMOUNT

11, 800.

380, 000.

10, 600.

199, 657.

82, 444.

14, 209.

3, 705.

33, 160.

640.

.00

00

00

00

20

40

65

00

00

.00

00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21200-BI D ESTI MATE RUNO1/10/ 2020
PRQIECT: NHPP0821- 107 ESTI MATE NO 0009 12:52: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-00000  *Flagging 3, 200. 000 2, 760. 250
HOUR 0. 000 0. 00
29. 50000 2,760. 250 81, 427. 38
0285 630- 00001 *Pilot Car Qperation 71. 500 71.500
HOUR 0. 000 0. 00
63. 00000 71.500 4,504.50
0290 630-00007 *Traffic Control Inspection 70. 000 58. 000
DAY 0. 000 0. 00
116. 00000 58. 000 6, 728. 00
0295 630-00012 *Traffic Control Management 170. 000 155. 000
DAY 0. 000 0. 00
1, 050. 00000 155. 000 162, 750. 00
0300 630-80341  *Construction Traffic Sign (Panel Size A) 27.000 24. 300
EACH 0. 000 0. 00
21. 00000 24. 300 510. 30
0305 630-80342  *Construction Traffic Sign (Panel Size B) 92. 000 82. 800
EACH 0. 000 0. 00
21. 00000 82. 800 1,738.80
0310 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0315 630-80344  *Construction Traffic Sign (Special) 128. 000 115. 200
SF 0. 000 0. 00
21. 00000 115. 200 2,419. 20
0320 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 5. 000 4.500
Type
ype) EACH 0. 000 0. 00
1, 600. 00000 4.500 7,200. 00
0325 630-80359 *Portabl e Message Sign Panel 320. 000 279. 000
DAY 0. 000 0. 00
132. 00000 279. 000 36, 828. 00
0330 630-80360  *Drum Channel i zi ng Device 120. 000 108. 000
EACH 0. 000 0. 00

15. 80000 108. 000 1, 706. 40



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21200-BI D ESTI MATE RUNO1/10/ 2020
PRQIECT: NHPP0821- 107 ESTI MATE NO 0009 12:52: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0.00
15. 80000 0. 000 0. 00
0340 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
15. 80000 0. 000 0.00
0345 630-80380 *Traffic Cone 255. 000 228. 600
EACH 0. 000 0.00
10. 50000 228. 600 2,400. 30
0350 630-80430 *Runbl e Strip (Portable) 0. 000 0. 000
EACH 0. 000 0. 00
1, 160. 00000 0. 000 0.00
0355 630-80511 *Mobi | e Pavement Marking Zone 1. 000 0. 900
LS 0. 000 0.00
8, 950. 00000 0. 900 8, 055. 00
0360 630-85011 *| npact Attenuator (Tenporary) 30. 000 14. 400
DAY 0. 000 0.00
85. 00000 14. 400 1,224.00
0365 630-85041  *Mbbile Attenuator 110. 000 106. 000
DAY 0. 000 0.00
552. 00000 106. 000 58, 512. 00
0370 700-70010 F/ A M nor Contract Revisions 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0375 700-70016 F/ A Fuel Cost Adjustnent 12, 000. 000 6, 025. 480
F A 0. 000 0.00
1. 00000 6, 025. 480 6, 025. 48
0380 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0. 00
0385 700-70019 F/ A Asphalt Cenment Cost Adj ustment 86, 201. 500 86, 201. 500
F A 0. 000 0.00

1. 00000 86, 201. 500 86, 201. 50



CONTI D

ROADWAY

CAT NO0200

0390 700-70023

0395

700- 70025

0400

700- 70034

0405

700- 70034

0410

700- 70035

0415

700- 70380

0670

625- 00001

0695

202- 01140

0700

900- 00007

0705

900- 00007

0710 900- 00006

C21200

NHPP0821- 107

21200-BID

| TEM
DESCRI PTI ON

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Advertisenment (Public Information)

F/ A Smart Work Zone Technol ogy

F/ A Project First Program

F/ A Erosion Control

Const Surveying (Hour)

of Guardrail

*Reroval Type 4

Added Item (Each)/ Inpact Attenuator(SmartCushion)

Added Item (Each)/ Transition Type 3G (Doubl e)

Added Item (Dol lar)/ Overweight Load Price Reduction

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9, 000. 000
FA
1. 00000
35, 000. 000
FA
1. 00000
5, 219. 800
FA
1. 00000
0. 000
FA
1. 00000
600. 000
FA
1. 00000
0. 000
FA
1. 00000
29. 250
HOUR
150. 00000
25. 000
LF
110. 00000
4. 000
EACH
25, 340. 00000
1. 000
EACH
9, 150. 00000
-240. 000
DOL

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9, 000. 000
0. 000
9, 000. 000

8,117. 460
0. 000
8, 117. 460

5,219. 800
0. 000
5,219. 800

0. 000
0. 000
0. 000

600. 000
0. 000
600. 000

0. 000
0. 000
0. 000

20. 750
8. 500
29. 250

25. 000
0. 000
25.000

4.000
0. 000
4.000

1. 000
0. 000
1.000

-240. 000
0. 000
-240. 000

Page 9

ESTI MATE RUN 01/ 10/ 2020

1, 275.

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

12:52: 02

AMOUNT

9, 000

8,117

5,219

600.

4,387

2,750

101, 360

9, 150

- 240.

00

46

80

.00

00

.00

50

00

00

00

00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21200-BI D ESTI MATE RUNO01/10/ 2020
PRQIECT: NHPP0821- 107 ESTI MATE NO 0009 12:52: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 900-00006  Added Item (Dollar)/ Modified Epoxy pavement MarKking 0. 000 0. 000
Price Reduction
DOL -19, 732. 260 -19,732.26
1. 00000 -19, 732. 260 -19,732. 26
0725 614-72863 Ped Push Button Post Assem 0. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0730 900-00007 Added Item (Each)/ Removal of Median Terninal 3. 000 0. 000
EACH 3. 000 11, 700. 00
3, 900. 00000 3. 000 11, 700. 00
0735 630-80370 Barrier (Tenp) 20. 000 0. 000
LF 18. 000 1, 530. 00
85. 00000 18. 000 1, 530. 00

CAT 0200 CURRENT AMI $ 6,498,911.76 $ 110, 224.42 $ 6, 230, 688. 56
CAT NO0201 TRAFFIC

0425 202-00810 *Rerpval of Ground Sign 6. 000 0. 000
EACH 6. 000 474. 00
79. 00000 6. 000 474. 00
0430 202-00821 *Rermoval of Sign Panel 6. 000 0. 000
EACH 6. 000 318. 00
53. 00000 6. 000 318.00
0435 210-00848 *Reset Traffic Signal Controller and Cabi net 3. 000 1.000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0440 613-00206 *2 Inch Electrical Conduit (Bored) 3,567. 000 3,567. 000
LF 0. 000 0. 00
58. 00000 3, 567. 000 206, 886. 00
0445 613-00306 *3 Inch Electrical Conduit (Bored) 5, 872. 000 5, 872. 000
LF 0. 000 0.00
63. 15000 5,872. 000 370, 816. 80
0450 613-01200 *2 Inch Electrical Conduit (Plastic) 896. 000 352. 000
LF 0. 000 0. 00

20. 00000 352. 000 7, 040. 00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21200-BI D ESTI MATE RUNO01/10/ 2020
PRQIECT: NHPP0821- 107 ESTI MATE NO 0009 12:52: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 TRAFFIC

0455 613-01300 *3 Inch Electrical Conduit (Plastic) 263. 000 195. 000
LF 0. 000 0. 00
21. 00000 195. 000 4, 095. 00
0460 613-07000 *Pull Box (Special) 15. 000 3. 000
EACH 0. 000 0. 00
1, 250. 00000 3.000 3, 750. 00
0465 613-07002 *Type Two Pull Box 17. 000 17. 000
EACH 0. 000 0. 00
1, 395. 00000 17. 000 23, 715. 00
0470 613-07004 *Type Four Pull Box 13. 000 13. 000
EACH 0. 000 0. 00
1, 765. 00000 13. 000 22,945.00
0475 613-07005 *Type Five Pull Box 4.000 4.000
EACH 0. 000 0. 00
2,080. 00000 4. 000 8, 320. 00
0480 613-10000 *Wring 1. 000 0. 160
LS 0. 000 0. 00
26, 500. 00000 0.160 4,240.00
0485 614-00011 *Sign Panel (Class I) 25. 000 0. 000
SF 25. 000 368.75
14. 75000 25. 000 368. 75
0490 614-00012 *Sign Panel (Class Il) 36. 000 0. 000
SF 36. 000 684. 00
19. 00000 36. 000 684. 00
0495 614-01585  *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 78. 000 0. 000
LF 78.000 1,638.00
21. 00000 78. 000 1, 638. 00
0500 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 8. 000 0. 000
80) (Sl i pbase)
EACH 8. 000 2,080. 00
260. 00000 8. 000 2,080. 00
0505 614-03001 *Concrete Footing (Type 1) 6. 000 0. 000
EACH 6. 000 1,290. 00

215. 00000 6. 000 1, 290. 00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21200-BI D ESTI MATE RUNO01/10/ 2020
PRQIECT: NHPP0821- 107 ESTI MATE NO 0009 12:52: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 TRAFFIC

0510 614-10160 *Si gnal Head Backpl at es 40. 000 11.000
EACH 0. 000 0. 00
290. 00000 11. 000 3,190. 00
0515 614-70336 *Traffic Signal Face (12-12-12) 17. 000 9. 000
EACH 0. 000 0. 00
1, 265. 00000 9. 000 11, 385. 00
0520 614-72875  *Loop Detector Wre 4, 884. 000 4, 624. 000
LF 0. 000 0. 00
11. 60000 4,624.000 53, 638. 40
0525 614- 75855 *Traffic Signal Controller Cabinet (Install Only) 3. 000 3. 000
EACH 0. 000 0. 00
5, 920. 00000 3.000 17,760. 00
0530 614-80000 *Fl ashi ng Beacon 4.000 0. 000
EACH 0. 000 0. 00
6, 700. 00000 0. 000 0. 00
0720 700-70190 F/ A El ec Serv 16, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0201 CURRENT AMT $ 876,547.95 % 6,852.75% 750, 633. 95

CAT NO0301 STR G- 07-B

0535 203-00010  *Uncl assified Excavation (Conplete In Place) 40. 000 37. 000
cY 0. 000 0.00
36. 85000 37.000 1, 363. 45
0540 206-00000 *Structure Excavation 303. 000 303. 000
cY 0. 000 0. 00
190. 00000 303. 000 57,570. 00
0545 206-00200  *Structure Backfill (Cass 2) 0. 000 0. 000
cY 0. 000 0.00
195. 00000 0. 000 0. 00
0550 208- 00002 *Erosi on Log Type 1 (12 Inch) 370. 000 370. 000
LF 0. 000 0. 00

4.60000 370. 000 1,702.00



CONTI D

STR G 07-B

CAT NO0301

0555 208-00035

0560

208- 00041

0565

208- 00046

0570

208- 00070

0575

208- 00103

0580

208- 00105

0585

208- 00107

0590

210- 01000

0595

210-01130

0600

211- 03005

0605 212-00006

C21200

NHPP0821- 107

21200-BID

| TEM
DESCRI PTI ON

*Aggr egat e Bag

*Rock Check Dam

*Pre-fabricated Concrete Washout Structure (Type 1)

*Vehi cl e Tracki ng Pad

*Renoval

and Di sposal of Sedinent (Labor)

*Renoval

and Di sposal of Sedinment (Equipnent)

of Trash

*Renoval

*Reset Fence

*Reset Guardrail Type 3

*Dewat eri ng

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
72.000
LF
14. 20000
1. 000
EACH
1, 050. 00000
2.000
EACH
2, 600. 00000
2.000
EACH
2, 400. 00000
1. 000
HOUR
68. 00000
0. 000
HOUR
145. 00000
8. 000
HOUR
37. 00000
46. 000
LF
33. 00000
0. 000
LF
22.00000
1. 000
LS
84, 200. 00000
1.020
ACRE

1, 400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

72.000
0. 000
72.000

1. 000
0. 000
1.000

2.000
0. 000
2.000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

46. 000
0. 000
46. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 020
0. 000
1.020

Page 13

ESTI MATE RUN 01/ 10/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:52: 02

AMOUNT

1,022

1,050

5, 200

4, 800

68

296.

1,518

84, 200

1, 428

40

00

00

00

00

.00

00

00

.00

00

00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21200-BI D ESTI MATE RUNO01/10/ 2020
PRQIECT: NHPP0821- 107 ESTI MATE NO 0009 12:52: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STR G- 07-B

0610 212-00028  *Seeding (Wetl ands) 0. 030 0.030
ACRE 0. 000 0. 00
28, 000. 00000 0. 030 840. 00
0615 212-00032 *Soi | Condi tioni ng 1. 050 1. 050
ACRE 0. 000 0. 00
6, 515. 00000 1. 050 6, 840.75
0620 213-00012 *Spray-on Mul ch Bl anket 1.050 1.050
ACRE 0. 000 0. 00
5, 250. 00000 1. 050 5,512.50
0625 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 0. 000 0. 000
Cl ass
5% 0. 000 0. 00
8. 50000 0. 000 0.00
0630 217-00020  *Herbicide Treatnent 3. 000 3. 000
HOUR 0. 000 0. 00
122. 00000 3. 000 366. 00
0635 420-00102 *Geotextile (Erosion Control) (Cl ass 1) 97. 000 97. 000
SY 0. 000 0. 00
16. 85000 97. 000 1,634. 45
0640 506-00224 *Riprap (24 Inch) 116. 000 53. 300
Ccy 0. 000 0.00
147. 50000 53. 300 7,861.75
0645 506-00424  *Soil Riprap (24 Inch) 116. 700 116. 700
cY 0. 000 0. 00
158. 00000 116. 700 18, 438. 60
0650 601-03000 *Concrete Class D 33. 000 33. 000
cy 0. 000 0.00
1, 158. 00000 33. 000 38, 214. 00
0655 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 098. 000 3, 098. 000
LB 0. 000 0. 00
3.15000 3, 098. 000 9,758.70
0660 607-11525 *Fence (Plastic) 439. 000 439. 000
LF 0. 000 0.00

2.85000 439. 000 1, 251. 15



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21200-BI D ESTI MATE RUNO01/10/ 2020
PRQIECT: NHPP0821- 107 ESTI MATE NO 0009 12:52: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STR G- 07-B

0675 900-00024  Added Item (Ton)/ Structure Backfill (Class 1) 135. 100 135. 100
Material and Haul Only
TON 0. 000 0. 00
22.00000 135. 100 2,972.20
0680 206-00100 Str Bkfl (CL 1) 76.000 76. 000
cY 0. 000 0. 00
195. 00000 76. 000 14, 820. 00
CAT 0301 CURRENT AMT $ 278,086.75 % 0.00% 268, 727. 95
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0665 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0685 900-00006 Added Item (Dollar)/ Overweight Load Price Reduction 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 900- 00006 Added Item (Dol lar)/ Mdified Epoxy Pavenent Marking 0. 000 0. 000
Price Reduction
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 5,000.00 % 0.00% 5, 000. 00

PRQJECT TOTAL CURRENT AMI $ 7, 658,546.46 $ 117,077.17 $ 7, 255, 050. 46



